

Red Lake River One Watershed, One Plan Partnership Plan Amendment Timeline

				2023		2024										2025							
Start Date	Lead	End Date	Task	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	
			Pre-Planning																				
	Peter	Feb 2024	1.1 Invite optional participants to join partnership (Red Lake Nation)																				
	Peter	12/6/2023	1.2 Develop Amendment Work Plan, Budget, and Timeline (PC Approval 12/6)																				
Dec 2023	Tammy/ Corey	2/14/2024	1.3 Boundary Discussion and Agreement																				
Jan 2024	Corey	2/15/2024	1.4 Aggregate Assessment Results and New Watershed Information																				
Feb 2024	Peter		1.5 Notify plan review authorities (Letter template for 60-day review)																				
2/14/2024	Peter	2/14/2024	1.6 Host AC/PC meeting (assessment results and input on new watershed info)				14th																
			Planning																				
	PWG/Mary S.		2.1 Revise management areas/planning zones																				
Feb 2024	Corey/Lindsay		2.2 Write the land and water resources narrative (partnership staff)																				
	Peter/Mary S.		2.3 Update maps throughout planning phase (Mary)																				
	HEI		2.4 Revised Priority Issues plan section																				
	HEI		2.5 Revised Measurable Goals section																				
	Peter		2.6 Update targeted implementation schedule																				
	Bryanna		2.7 Review Implementation Programs section and revise if necessary																				
	Bryanna		2.8 Review Appendices and remove unnecessary info/add new as needed																				
	Peter/HEI		2.9 Compile Plan Amendment Final Review Draft																				
			Plan review and submission																				
	RLWD		3.1 Conduct formal review (60-day comment period and PC public hearing)																				
	Peter		3.2 Write final plan and submit to BWSR																				
	All		3.3 Adopt plan locally																				

Numbers in colored boxes correspond to approximate START DATES for subtasks. Please see the One Watershed, One Plan work plan for subtasks and details. Dark boxes indicate the start and end of the main planning process.